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RECLAMATION PROJECT UPDATE a s o f 7 /W'. 90 

TO: Governor Conrad Lucero 

FROM: Jim Olsen, Jr., P. E.-RPM/Pol^^'^ \\ 

1) 

2) 

3) 

4) 

5) 

6) 

7) 

8) 

THe June, 1990 Project Report was distributed this week. 

Scrapers continue to work on contaminated soil cleanup along the 
Rio Paguate. The truck fleet is working PS-17 till complete and 
then will work on PS-18. Dozer work continues in the far 
soLithwest Paguate pit to do the backfill work. Building of a 
haulage ramp in South Paguate for the scraper fleet is underway. 

A "draft" proposal for the addition of 2 Reclamation Technicians 
in the 2nd Year Operating Plan has been submitted for yours 
and Personnel Office review. 

Ed Kelley %i. Sterling Grogan visited the Site on July 19. They are 
the revegetation experts who will be developing more suitable 
criteria for the soil placement and seed mixtures. Mr. Kelley 
has previous experience on the site and Mr. Grogan managed the 
reclamation work at the Navajo Mine in San Juan County and is 
now working on his Ph.D. at UNM. They will be doing some soil 
testing next week and develop new recommendations which can then 

for Council and BIA approval. Their work is under 
with Landmark/Weston and within authorized scope 
With your permission, I would like to work with them 

paper for next year's Society of Surface Mining 
conference. An Abstract is due in September 

be submitted 
sub-contract 
and limits, 
in developing a 
and Reclamation 
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and the progress and recent design enhancements should prove 
interesting to other people involved in reclamation. 

G. Farris will be attending this week's Weekly Project Meeting 
and the planning meeting at Weston Engineering on July 26. He 
will also be meeting with yourself and other BIA personnel on 
Monday, July 30 to discuss the Modification #2. 

The second quarter Environmental and Regulatory Report is being 
prepared for the BIA to update the work in these areas. All that 
is lacking will be copies of the water quality data. 

I met- with Brent Shipp of Peat/Marwick on July 19 and briefed him 
on the Project and the various management mechanisms for cost 
repor-tinq, control, etc. 

The 2nd Quarter radon monitoring results were received this week. 
No surprises were found and the numbers a.rta comparable (and in 
many cases) less than the levels shown in the Environmental 
Impact Statement. Ililililiilllllllilllll 
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RPM Suspense log Cont'd for --~~~~~~-------
ITEM 
**** 

Radiation 

Highway 
279 closure 

2nd Year 
Operating 
Plan 

Weather 
Station 

Use of 
Pueblo 
Personnel 
to replace 
consultants 

2nd quarter 
Report to 
BIA 

Health and 
Safety 

BIA Project 
Engineer 

CONFIDENTIAL 

STATUS 
****** 

ongoing by RPM 
8( Eberline 

new section is 
closed 

under development 

set LIP with 
LCC; need to 
program the 
microprocessor 

EST. COMPLETION 
*************** 

as needed 

5/31/91 

9/30/90 

11/30/90 

7/30/90 

RPM to prepare a 8/31/90 
"draft" of needs 
and qualifications, 
training require-
ments, BIA approval, 
etc. 

"draft" to Govet-nor & 
Personnel Manager 

Environmental and 
Regulatory 

from Landmark 
Reclamation 

BIA to hire 
replacement; 
D. Sitzler back to 
BLM duties 

7/9/90 

7/30/90 

7/23/90 

8/01/90 

REt"'IARKS 
******* 

no problems 
found to-date 

hauling waste; 
all traffic 
detoured ovet
old section 

to Council 

to BIA 

for environ
mental data 

Qualimetrics 
to provide 
training 

to develop 
Pueblo tech
nical person
nel to help 
Project 
Management 

update status 
of programs; 
awaiting some 
results before 
SLtbmi ttal 

audit of 
program and 
recommenda
tions; 
awaiting final 

no response 
or decision 
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ITEM 
**** 

Paguate Seismic 
Study 

Building 
Salvage 
~'- Removal 

Counci 1 81. 
Staff tour 
of Project 

George 
Farrris visit 

Work Package 
Inventory 

Soil/Vegetation 
Specifications 
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RPM SUSPENSE LOG 

as of ---~~~~~~-------
STATUS 
****** 

EST. COt-1PLET I ON 
**************-!(• 

awaiting 
funding 

? 

need Council 
directive 

pending 

need to set 
date 

? 

7/26/90 
7/30/90 

for 2nd Year 
Planning effor 

7/11/90 

Terracing cost/ft 
estimate due 7/12/90 

Experimental terrace 
being installed; cost 
data being recorded 

revision of specs 
now underway 

-1-

8/15/90 

REMARKS 
******* 

G. Farris is 
checking 

Further demo
lition/salvage 
pending 

Proposed Quar
erly inspec
tion 

Project tour; 
meet with 
Gov. LLtcero 

from lfJeston; 
"draft" given 
to LCC 

LCC to provide 
by 7/23/90 

by Ed Kelley 
sub to Weston 
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